COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2017

ESTI MATE SUMVARY 09: 09: 39
CONTI D C20757 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20757- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TIME ALLON 10/16/201 FI XED COVPLETI ON DAT!
SH 9 SI LVERTHORNE N US 6 DI LLON RESURFACI NG PERCENT TI ME: 20.99 ORI G TIME ALLOW 10/ 16/ 201 FI XED COVPLETI ON DATI
PRQJECT NO. STRO092- 023
SH 9 SI LVERTHORNE N US 6 DI LLON
NAVE OF RQAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 05/ 26/ 2017 DATE TI ME STARTED 04/19/ 2017
14802 W 44th AVENUE DATE LET 02/ 09/ 2017 DATE WORK BEGAN 04/ 19/ 2017
DATE AWARDED 02/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 16/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,787, 602. 07 PARTI Cl PATI NG $ 1,593, 217. 29 $ 1,532, 216. 82
AWARD PRQJECT AMT: $ 6,945, 725. 04 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 20. 46% TOTAL EARNI NGS 1,593, 217. 29 1,532, 216.82
FUNDS AVAI LABLE: $  6,194,384.78 STOCKPI LED MATERI ALS 37, 154. 61 37,154.61
GROSS EARNI NGS 1,630, 371. 90 1,569, 371. 43
TOTAL CLAI MB: $ 0.00 RETAI NAGE -42,096. 52 -40, 266. 51
SECURI TI ES ENCUMVBERED 0.00 0. 00
NET EARNI NGS 1, 588, 275. 38 1,529, 104. 92
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 588, 275. 38 1,529, 104. 92
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,529, 104. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20757-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0002 09: 09: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0005 202-00190 *Removal of Concrete Median Cover Materi al 323. 000 0. 000
SY 8. 000 8. 56
1. 07000 8. 000 8. 56
0010 202-00200 *Renoval of Sidewal k 403. 000 0. 000
SY 62. 000 5,313.40
85. 70000 62. 000 5, 313. 40
0015 202-00203 *Renoval of Curb and Qutter 3, 389. 000 0. 000
LF 1, 969. 500 31, 649. 87
16. 07000 1, 969. 500 31, 649. 87
0020 202- 00206 *Renoval of Concrete Curb Ranp 535. 000 0. 000
SY 89. 000 9, 247. 99
103. 91000 89. 000 9, 247. 99
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 309, 270. 000 0. 000
SY 64, 034. 000 97,972.02
1. 53000 64, 034. 000 97,972.02
0030 202-00250 *Removal of Pavement Marking 16, 927. 000 0. 000
SF 0. 000 0. 00
0. 91000 0. 000 0. 00
0035 202-00810 *Renoval of G ound Sign 17. 000 0. 000
EACH 0. 000 0. 00
53. 56000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
42. 85000 0. 000 0. 00
0045 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
2,651. 74000 0. 000 0. 00
0050 202- 00860 *Removal of Pedestrian Push Button 9. 000 0. 000
EACH 0. 000 0. 00
26. 52000 0. 000 0. 00
0055 202-01130 *Renoval of Quardrail Type 3 1,119. 000 0. 000
LF 239. 000 798. 26

3. 34000 239. 000 798. 26



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20757-BID ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0002 09: 09: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY SH 9 & 6
0060 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 1. 000 206. 84
206. 84000 1. 000 206. 84
0065 203-00010 *Uncl assi fied Excavation (Conplete In Place) 685. 000 0. 000
CY 0. 000 0. 00
97. 48000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
115. 52000 0. 000 0. 00
0075 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
262. 55000 0. 000 0. 00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
52.51000 0. 000 0. 00
0085 208-00002 Erosion Log Type 1 (12 Inch) 1, 200. 000 0. 000
LF 873. 000 3,072.96
3.52000 873. 000 3,072.96
0090 208-00035  Aggregate Bag 200. 000 0. 000
LF 150. 000 804. 00
5. 36000 150. 000 804. 00
0095 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 5,034. 62
5, 034. 62000 1. 000 5,034. 62
0100 208-00051 StormDrain Inlet Protection (Type I) 160. 000 0. 000
LF 0. 000 0. 00
5. 36000 0. 000 0. 00
0105 208- 00052 StormDrain Inlet Protection (Type I1) 80. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
52.51000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20757-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0002 09: 09: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
105. 02000 0. 000 0.00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
210. 04000 0. 000 0. 00
0125 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
52. 51000 0. 000 0. 00
0130 210-00060 Reset Mar ker 4. 000 0. 000
EACH 0. 000 0. 00
525. 10000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
139. 26000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
139. 26000 0. 000 0. 00
0145 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
241. 02000 0. 000 0. 00
0150 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
241. 02000 0. 000 0. 00
0155 210-04010 Adj ust Manhol e 38. 000 0. 000
EACH 19. 000 19, 953. 61
1, 050. 19000 19. 000 19, 953. 61
0160 210-04050 Adj ust Val ve Box 41. 000 0. 000
EACH 21. 000 17, 643. 15
840. 15000 21. 000 17,643. 15
0165 212-00006 Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00

662. 57000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20757-BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: STR0092- 023 ESTI MATE NO 0002 09: 09: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY SH 9 & 6
0170 212-00032 Soi | Condi tioni ng 0. 900 0. 000
ACRE 0. 000 0. 00
2,699. 96000 0. 000 0. 00
0175 213-00003 Mil chi ng (Weed Free) 0. 900 0. 000
ACRE 0. 000 0. 00
696. 28000 0. 000 0. 00
0180 213-00061 Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
3. 48000 0. 000 0. 00
0185 240- 00000 *WIdlife Biologist 10. 000 4. 500
HOUR 0. 000 0. 00
136. 53000 4. 500 614. 39
0190 304- 06007 *Aggregat e Base Course (C ass 6) 244. 000 0. 000
CY 0. 000 0. 00
130. 69000 0. 000 0. 00
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 212. 000 0. 000
TON 161. 540 74,754. 25
462. 76000 161. 540 74,754. 25
0200 403-34701  *Hot Mx Asphalt (G ading SX) (75) 34, 387. 000 0. 000
TON 7,652.130 629, 999. 86
82. 33000 7,652.130 629, 999. 86
0205 411-03355 Asphal t Cement Perfornmance G ade (PG 58-34) 2, 064. 000 0. 000
TON 440. 000 213, 400. 00
485. 00000 440. 000 213, 400. 00
0210 411-10253 Enul si fied Asphalt (CSS-1H 15, 630. 000 0. 000
GAL 4, 750. 000 17, 480. 00
3. 68000 4, 750. 000 17, 480. 00
0215 506- 00030 *Gouted Riprap 70. 000 0. 000
CY 0. 000 0. 00
411. 34000 0. 000 0. 00
0220 506-00209 *Riprap (9 Inch) 1, 615. 000 0. 000
CY 0. 000 0. 00
100. 69000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20757-BI D ESTI MATE RUN
PRQJECT: STR0092- 023 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY SH 9 & 6
0220 MATERI AL ALLOMNCE Riprap (9 Inch) 0. 000
cY 369. 000 37,154.61
100. 69000 369. 000 37,154.61
0225 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 30. 000 0. 000
LF 0. 000 0. 00
230. 31000 0. 000 0. 00
0230 604-19000 *Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
10, 979. 76000 0. 000 0. 00
0235 604-19010 *Inlet Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 739. 39000 0. 000 0. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 119. 000 0. 000
LF 215. 000 4,994. 45
23. 23000 215. 000 4,994. 45
0245 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 023. 57000 0. 000 0. 00
0250 606- 02005 *End Anchor age (Fl ared) 7.000 0. 000
EACH 1. 000 2,476.72
2,476. 72000 1. 000 2,476.72
0255 608-00000 *Concrete Sidewal k 144. 000 0. 000
SY 44.000 5,373.28
122.12000 44.000 5,373.28
0260 608-00010 *Concrete Curb Ranp 143. 000 0. 000
SY 143. 000 15, 012. 14
104. 98000 143. 000 15, 012. 14
0265 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
123. 19000 0. 000 0. 00
0270 609-21010 *CQurb and Gutter Type 2 (Section |-B) 1, 099. 000 0. 000
LF 1, 046. 500 35, 874. 02
34. 28000 1, 046. 500 35, 874. 02



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20757-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0002 09: 09: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0275 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 428. 000 0. 000
LF 757. 000 25, 949. 96
34. 28000 757. 000 25, 949. 96
0280 609-21021 *Curb and CQutter Type 2 (Section II-M 106. 000 0. 000
LF 44. 000 2, 450. 80
55. 70000 44. 000 2, 450. 80
0285 609-24004  *CQutter Type 2 (4 Foot) 880. 000 0. 000
LF 0. 000 0. 00
33. 21000 0. 000 0. 00
0290 610- 00020 *Medi an Cover Material (Patterned Concrete) 323. 000 0. 000
SF 71.000 1, 368. 88
19. 28000 71. 000 1, 368. 88
0295 612-00001  *Delineator (Type I) 300. 000 0. 000
EACH 0. 000 0. 00
21. 42000 0. 000 0. 00
0300 612-00002  *Delineator (Type Il) 48. 000 0. 000
EACH 0. 000 0. 00
23.57000 0. 000 0. 00
0305 612-00003  *Delineator (Type II1) 22.000 0. 000
EACH 0. 000 0. 00
25. 71000 0. 000 0. 00
0310 614-00011 *Sign Panel (Qass I) 137. 400 0. 000
SF 0. 000 0. 00
16. 07000 0. 000 0. 00
0315 614-01512 *Steel Sign Support (2-1nch Round)(Post) 178. 000 0. 000
LF 0. 000 0. 00
9. 64000 0. 000 0. 00
0320 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 17. 000 0. 000
EACH 0. 000 0. 00
85. 70000 0. 000 0. 00
0325 614-72863 *Pedestrian Push Button Post Assenbly 9. 000 0. 000
EACH 0. 000 0. 00

1, 410. 72000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20757-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0002 09: 09: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0330 614-72886 *Intersection Detection System (Canera) 10. 000 0. 000
EACH 0. 000 0. 00
29, 198. 80000 0. 000 0. 00
0335 625- 00000 *Construction Surveying 1. 000 0.280
LS 0.170 6, 248. 65
36, 756. 74000 0. 450 16, 540. 53
0340 625-00001 *Construction Surveying (Hourly) 80. 000 0. 000
HOUR 0. 000 0. 00
157. 53000 0. 000 0. 00
0345 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 190, 000. 00
380, 000. 00000 0. 500 190, 000. 00
0350 626-01103 Public Information Services (Tier I11) 1. 000 0. 150
LS 0. 100 2,100. 39
21, 003. 85000 0. 250 5, 250. 96
0355 627-00001 *Pavenent Marking Pai nt 1, 720. 000 0. 000
GAL 205. 500 6,134.18
29. 85000 205. 500 6,134.18
0360 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 861. 000 0. 000
GAL 0. 000 0. 00
111. 92000 0. 000 0. 00
0365 627-30110 *Pavement Mar ki ng Paint (Xwal k- Stop Li ne) 11, 480. 000 0. 000
SF 0. 000 0. 00
7.99000 0. 000 0. 00
0370 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 2, 164. 000 0. 000
SF 0. 000 0. 00
13. 32000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 6, 000. 000 0. 000
HOUR 878. 300 23,520. 87
26. 78000 878. 300 23,520. 87
0380 630- 00007 *Traffic Control Inspection 50. 000 5. 000
DAY 18. 000 3, 856. 32

214. 24000 23. 000 4,927.52



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20757-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0002 09: 09: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0385 630-00012 *Traffic Control Managenent 145. 000 2. 000
DAY 18. 000 14, 461. 20
803. 40000 20. 000 16, 068. 00
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 2.000 2,678.00
1, 339. 00000 2.000 2,678.00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
482. 04000 0. 000 0. 00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 5. 000 401. 70
80. 34000 5. 000 401.70
0405 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 0. 000
EACH 13. 500 1, 156. 95
85. 70000 13. 500 1, 156. 95
0410 630-80343 *Construction Traffic Sign (Panel Size O 65. 000 0. 000
EACH 8. 000 728. 40
91. 05000 8. 000 728. 40
0415 630- 80344 *Construction Traffic Sign (Special) 96. 000 0. 000
SF 32. 000 856. 96
26. 78000 32. 000 856. 96
0420 630-80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 1. 000 8, 033. 97
8, 033. 97000 2.000 16, 067. 94
0425 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yPe) EACH 1. 000 1,981. 71
1, 981. 71000 1. 000 1,981. 71
0430 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 0. 000
EACH 32. 500 696. 15
21. 42000 32.500 696. 15
0435 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 1. 500 40. 17
26. 78000 1. 500 40. 17



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20757-BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: STR0092- 023 ESTI MATE NO 0002 09: 09: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0440 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
26. 78000 0. 000 0. 00
0445 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 75. 000 1, 205. 25
16. 07000 75. 000 1, 205. 25
0450 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
906. 05000 0. 000 0. 00
0455 630- 85020 *Mobi | e Attenuator 3. 000 0. 000
EACH 1. 500 35, 349. 48
23, 566. 32000 1. 500 35, 349. 48
0460 632-00000 *Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
33, 081. 07000 0. 000 0. 00
0465 700- 70010 F/ A M nor Contract Revisions 239, 792. 630 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 1, 950. 000 1, 950. 00
1. 00000 1, 950. 000 1, 950. 00
0475 700-70016 F/ A Fuel Cost Adj ustnent 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness | ncentive 222, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 346, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20757-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO. 0002 09: 09: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY SH 9 & 6
0495 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 7,736,142.64% 1,559,394.60% 1,584, 163.41
CAT NO0400 CE POOL
0500 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
21, 003. 85000 1. 000 21, 003. 85
0505 620-00012 Field Laboratory (dass 2) 1. 000 0. 500
EACH 0. 500 9, 976. 83
19, 953. 66000 1. 000 19, 953. 66
0510 620- 00020 Sanitary Facility 2. 000 1.000
EACH 0. 000 0. 00
5, 250. 96000 1. 000 5, 250. 96
CAT 0400 CURRENT AMI  $ 51,459.43 $ 9,976.83$ 46, 208. 47

PRQJECT TOTAL CURRENT AMI $ 7,787,602.07$ 1,569, 371.43$ 1,630, 371.88



